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Program Information 
 

 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 
JASSM Baseline 
 

 
 
 
JASSM-ER 
 

 

Designation And Nomenclature (Popular Name)
Joint Air-to-Surface Standoff Missile (JASSM)

DoD Component
Air Force

Joint Participants
Department of the Navy

Responsible Office
Col William Ellis  
Long Range Systems Range Division (AAC/EBJ) 
JASSM System Program Office 
205 West D Ave, Suite 632, Bldg 350 
Eglin AFB, FL 32542-6807 

Phone  
Fax  
DSN Phone  
DSN Fax 

850-883-5340  
850-882-5394  
875-5340  
872-5394

william.ellis@eglin.af.mil Date Assigned June 7, 2011

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011 
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011 
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011
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Mission and Description 
 
Introduction: 
The JASSM is a next generation cruise missile enabling the United States Air Force (USAF) to destroy the enemy’s 
war-sustaining capabilities from outside its area air defenses. It is precise, lethal, survivable, flexible, and adverse-
weather capable. JASSM’s inherent accuracy (Three meters or less using the Imaging Infrared [IIR] seeker and less 
than 13 meters with Global Positioning System (GPS)/inertial navigation system ([INS) only) reduces the number of 
weapons and sorties required to destroy a target. 
 
Mission: 
JASSM provides both fighter and bomber aircraft the capability to strike critical, high value, heavily defended targets 
early in a campaign.  
 
Vision: 
To provide the warfighter with an autonomous, precision standoff strike weapon product line at an affordable cost 
and on schedule. 
 
Description: 
JASSM and JASSM-ER are low observable, highly survivable, subsonic cruise missiles which carry a 1000-pound 
class, hardened, penetrating warhead with a robust blast fragmentation capability. The missiles employ an IIR seeker 
system to attack fixed, point targets requiring precision targeting. The missiles use GPS/INS for mid-course 
navigation and as a back up for terminal guidance. JASSM and JASSM-ER have a 15-year warranty and are stored 
in their container.  A launch can occur over a wide range of altitudes and at ranges greater than 200 nautical miles 
(Baseline) or greater than 500 nautical miles (Extended Range).  
 
CONOPS: 
JASSM employment will occur primarily in the early stages of conflict before air superiority is established, and in the 
later stages of conflict against high value targets remaining heavily defended. JASSM can also be employed in those 
cases where, due to rules of engagement/political constraints, high value, point targets must be attacked from 
international airspace. JASSM may be employed independently or the missile may be used as part of a composite 
package.  
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Executive Summary 
 
In 2011, the JASSM program office made significant progress in production and testing on both the JASSM 
Baseline and JASSM-Extended Range (JASSM-ER).  On January 10, 2011, USD(AT&L), signed and issued the 
JASSM-ER Milestone C Acquisition Decision Memorandum, approving JASSM-ER's entry into Low Rate Initial 
Production.  In addition, the revised JASSM Acquisition Program Baseline was signed by the Defense Acquisition 
Executive on April 4, 2011.  Finally the JASSM/JASSM-ER program had a successful Defense Acquisition 
Executive Summary review on November 4, 2011, chaired by the USD(AT&L).   

Production: 
On March 8, 2011, an Above Threshold Reprogramming package was approved.  Of the original $90M request, 
$53.4M was approved. On April 4, 2011, the Lot 9 contract was awarded for 95 JASSM Baselines and 30 JASSM-
ER at a cost of $162.7M. In anticipation of National Defense Authorization Act direction, the program office 
negotiated an option with the contractor to garner lower prices.  This option was executed when the program office 
received budget authority and authorization required, increasing Lot 9 production levels to the original plan of 170 
JASSM Baseline and 30 JASSM-ERs.  On May 9, 2011, the contract modification was completed fulfilling better 
buying power initiatives. 

In April 2011, the program office completed the world-wide retrofit of Wing Retention Devices on all 960 JASSM 
missiles.  In August 2011, 51 JASSM missiles were returned from Guam and Letterkenny with coating anomalies 
and were inspected at the contractor facility.  These coating anomalies are covered under the warranty and these 
missiles will be stripped and recoated.  Finally, on November 17, 2011, the Lot 8 fuze passed a Lot Acceptance Test 
(LAT) resulting in 32 fuzes being delivered to the production line. This allowed delivery of the first six JASSM, Lot 8 
missiles in December 2011.  The program office will conduct additional fuze LAT and if successful, will produce the 
remaining 127 fuzes needed to complete Lot 8 production. 

Testing: 
During 2011, the JASSM program conducted 13 tests.  All 13 were successful, validating a continuous improvement 
in reliability.  Notable test events follow: 

On June 30, 2011, JASSM Production Verification Test (PVT)-9 was successfully released from a B-52 at an 
altitude of 25,000 feet over White Sands Missile Range (WSMR).  The missile navigated a pre-planned route of 
multiple waypoints for approximately 27 minutes before striking the target.  The purpose of PVT-9 was to prove out 
the production Lot 8 mission software and all indications are it operated properly.  On July 21, 2011, JASSM-ER 
Operational Testing began with a 3-missile launch event.  The Air Force Operational Test and Evaluation Center 
(AFOTEC) quick-look report indicated all three missiles separated, flew, and impacted the targets nominally.  This 
was the first of 6 flight events (16 missiles total) for Initial Operational Test & Evaluation (IOT&E).  AFOTEC 
conducted the second of six scheduled IOT&E flights on October 21, 2011.  Two JASSM-ER assets were released 
from a B1-B over WSMR.  An initial assessment indicates both were nominal test events within all planned flight 
parameters resulting in high-order warhead detonations.  Finally, on October 25, 2011, the Weapon System 
Evaluation Program conducted four JASSM Baseline flight test shots at WSMR.  The missions were flown by 
operational crews using four B-1 bombers: two from Dyess Air Force Base and two from Ellsworth Air Force Base.  
All four shots were scored as successes by the Test Data Scoring Board.  In addition, three Foreign Military Sales 
test missions were conducted in Australia in July 2011, all three were successful. 

There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 
 
 

 
 

 
 
 
 
 
 

JASSM Baseline 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

JASSM-ER 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 
 

  

JASSM Baseline
Milestones SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone 0 SEP 1995 SEP 1995 SEP 1995 SEP 1995
Milestone I JUN 1996 JUN 1996 DEC 1996 JUN 1996
PDRR Contract Award JUN 1996 JUN 1996 DEC 1996 JUN 1996
Milestone II NOV 1998 NOV 1998 MAY 1999 NOV 1998
EMD Contract Award NOV 1998 NOV 1998 MAY 1999 NOV 1998
LRIP Decision/Contract Award JAN 2001 JAN 2001 JAN 2002 DEC 2001
Lot II Contract Award JAN 2002 JAN 2002 JAN 2003 NOV 2002
RAA/B-52 SEP 2002 SEP 2002 SEP 2003 SEP 2003
Milestone III OCT 2003 OCT 2003 JUL 2004 APR 2004
RAA/F-16 DEC 2003 DEC 2003 DEC 2004 DEC 2004
IOC/F/A-18 E/F JUN 2009 N/A N/A N/A

Acronyms And Abbreviations 
EMD - Engineering and Manufacturing Development 
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IOC - Initial Operational Capability 
LRIP - Low Rate Initial Production 
N/A - Not Applicable 
PDRR - Program Definition and Risk Reduction 
RAA - Required Assets Available 

Change Explanations 
None 
 
JASSM-ER
Milestones SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

JASSM-ER MS C JAN 2007 SEP 2010 DEC 2011 JAN 2011
JASSM-ER LRIP Contract Award JAN 2011 JAN 2011 MAR 2012 APR 2011
JASSM-ER AA/B1-B DEC 2008 APR 2013 APR 2014 APR 2013
JASSM-ER FRP DEC 2013 DEC 2013 DEC 2014 JUN 2013

Acronyms And Abbreviations 
AA - Assets Available 
FRP - Full Rate Production 
LRIP - Low Rate Initial Production 
MS - Milestone 

Change Explanations 
None 
 
Memo
The January 10, 2011  Acquisition Decision Memorandum (ADM) was signed approving MS C for JASSM-ER 
increment.  Low-Rate Initial Production (LRIP) was approved for 100 to 190 JASSM-ER missiles (4% to 7.6% of 
JASSM-ER total procurement).  The ADM also approved Full Rate Production (FRP) entrance criteria.   The 
JASSM-ER increment will return for a FRP decision in FY2013. 
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Performance 
 

 
 
Requirements Source: 
Operational Requirements Document (ORD) Combat Air Force (CAF) 303-95-III dated January 20, 2004. 
 
 

 

 
 

JASSM Baseline
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Missile Mission 
Effectiveness (MME) 
(KPP) 

One Missile 
per target

One 
Missile per 
target

55 Missiles 
for 17 
target types

Classified One 
Missile per 
target

Carrier Operability 
(KPP) 

Compatible 
with carrier 
ops

Compatible 
with carrier 
ops

Compatible 
with carrier 
ops

TBD None

Interoperability (KPP) 100% of top-
level IER

100% of 
top-level 
IER

100% of 
top-level 
IER 
designated 
critical

Classified 100% of 
top-level 
IER

Acronyms And Abbreviations 
IER - Information Exchange Requirements 
KPP - Key Performance Parameter 
MME - Missile Mission Effectiveness 
OPS - Operations 
TBD - To Be Determined 

Change Explanations 
None 
 
JASSM-ER
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Missile Mission 
Effectiveness (MME) 
(KPP) (CPD Para 
6.1.2) 

20 for 17 20 for 17 55 Missiles 
for 17 
target types

TBD 20 for 17

Materiel Availability 
(KPP) (CPD Para 
6.1.5) 

.98 .98 .95 TBD .98

Net-Ready (KPP) (CPD 
para 6.1.3 

All Ops All Ops Joint 
Critical Ops

TBD All Ops

Missile Reliability (KSA) 
(CPD para 6.2.8 

4th Lot.91 4th Lot.91 IOT&E-.80 
4th Lot-.85

TBD 4th Lot.91
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Requirements Source: Capability Production Document (CPD), approved by Joint Requirements Oversight 
Council (JROC) April 16, 2010. JASSM-ER Annex to the JASSM ORD III, approved by JROC January 31, 2005. 
ORD CAF 303-95-III dated January 20, 2004.  
 

 

Classified Performance information is provided in the classified annex to this submission.  
 
 
 

Acronyms And Abbreviations 
CPD - Capability Production Document 
IOT&E - Initial Operational Test and Evaluation 
KPP - Key Performance Parameter 
OPS - Operations 
para - paragraph 
TBD - To Be Determined 

Change Explanations 
None 
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Track To Budget 
 
JASSM Baseline 
 

 
 
 

RDT&E
 
APPN 1319  BA 07  PE 0604312N  (Navy) 
 

  Project 2242  Joint Air-to-Surface Standoff 
Missile 

(Shared)  (Sunk) 

 
APPN 3600  BA 07  PE 0207325F  (Air Force) 
 

  Project 4515  Joint Air-to-Surface Standoff 
Missile 

   

  Project 5356  Joint Air-to-Surface Standoff 
Missile 

  (Sunk) 

 
Procurement
 
APPN 3020  BA 02  PE 0207325F  (Air Force) 
 

  ICN 654515  Joint Air-to-Surface Standoff 
Missile 
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Track To Budget 
 
JASSM-ER 
 

 
 
 

RDT&E
 
APPN 3600  BA 07  PE 0207325F  (Air Force) 
 

  Project 4515  Joint Air-to-Surface Standoff 
Missile 

  (Sunk) 

  Project 5356  Joint Air-to-Surface Standoff 
Missile 

   

 
Procurement
 
APPN 3020  BA 02  PE 0207325F  (Air Force) 
 

  ICN 654515  Joint Air-to-Surface Standoff 
Missile 
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Cost and Funding 
 
Cost Summary - Total Program 
 

 
 
 

Total Acquisition Cost and Quantity - Total Program  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 1405.8 1441.7 -- 1462.2 1199.8 1252.6 1276.6
Procurement 3648.7 5869.3 -- 5304.5 3756.2 6785.0 6029.5

Flyaway 3510.3 -- -- 4490.8 3617.5 -- 5123.3
Recurring 3510.3 -- -- 4490.8 3617.5 -- 5123.3
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 138.4 -- -- 813.7 138.7 -- 906.2
Other Support 138.4 -- -- 813.7 138.7 -- 906.2
Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 5085.5 7311.0 N/A 6766.7 4981.1 8037.6 7306.1

JASSM (JASSM/JASSM-ER) December 31, 2011 SAR

  UNCLASSIFIED 13



  
Cost and Funding 
 
Cost Summary - JASSM Baseline 
 

 
 
 

Total Acquisition Cost and Quantity - JASSM Baseline  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 1246.7 1176.2 1293.8 1190.9 1053.2 985.6 1002.2
Procurement 1612.8 2503.2 2753.5 2398.5 1601.4 2664.7 2553.4

Flyaway 1537.1 -- -- 1828.4 1529.6 -- 1935.2
Recurring 1537.1 -- -- 1828.4 1529.6 -- 1935.2
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 75.7 -- -- 570.1 71.8 -- 618.2
Other Support 75.7 -- -- 570.1 71.8 -- 618.2
Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 2890.5 3679.4 N/A 3589.4 2679.7 3650.3 3555.6
 
Confidence Level is 50% 

 The Independent Cost Estimate to support JASSM Baseline and JASSM-ER Milestone C decision, like all 
life-cycle cost estimates previously performed by the CAPE, is built upon a product-oriented work breakdown 
structure, based on historical actual cost information to the maximum extent possible, and, most importantly, 
based on conservative assumptions that are consistent with actual demonstrated contractor and government 
performance for a series of acquisition programs in which the Department has been successful. 

It is difficult to calculate mathematically the precise confidence levels associated with life-cycle cost 
estimates prepared for Major Defense Acquisition Programs. Based on the rigor in methods used in building 
estimates, the strong adherence to the collection and use of historical cost information, and the review of 
applied assumptions, we project that it is about equally likely that the estimate will prove too low or too high 
for execution of the program described. 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 87 87 87
Procurement 2853 2400 2400
Total 2940 2487 2487
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Cost Summary - JASSM-ER 
 

 
 
 

Total Acquisition Cost and Quantity - JASSM-ER  
 

BY2010 $M
BY2010 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 159.1 265.5 292.1 271.3 146.6 267.0 274.4
Procurement 2035.9 3366.1 3702.7 2906.0 2154.8 4120.3 3476.1

Flyaway 1973.2 -- -- 2662.4 2087.9 -- 3188.1
Recurring 1973.2 -- -- 2662.4 2087.9 -- 3188.1
Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 62.7 -- -- 243.6 66.9 -- 288.0
Other Support 62.7 -- -- 243.6 66.9 -- 288.0
Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 2195.0 3631.6 N/A 3177.3 2301.4 4387.3 3750.5
 
Confidence Level is 50% 

 The Independent Cost Estimate to support JASSM Baseline and JASSM-ER Milestone C decision, like all 
life-cycle cost estimates previously performed by the CAPE, is built upon a product-oriented work breakdown 
structure, based on historical actual cost information to the maximum extent possible, and, most importantly, 
based on conservative assumptions that are consistent with actual demonstrated contractor and government 
performance for a series of acquisition programs in which the Department has been successful. 

 It is difficult to calculate mathematically the precise confidence levels associated with life-cycle cost 
estimates prepared for Major Defense Acquisition Programs. Based on the rigor in methods used in building 
estimates, the strong adherence to the collection and use of historical cost information, and the review of 
applied assumptions, we project that it is about equally likely that the estimate will prove too low or too high 
for execution of the program described. 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 7 31 31
Procurement 2500 2500 2500
Total 2507 2531 2531
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Cost and Funding 
 
Funding Summary - Total Program 
 

 
 
 

Appropriation and Quantity Summary - Total Program  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 1175.2 5.8 7.9 8.7 16.3 13.2 4.5 45.0 1276.6
Procurement 1168.1 236.2 240.4 269.2 319.1 449.7 444.1 2902.7 6029.5
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 2343.3 242.0 248.3 277.9 335.4 462.9 448.6 2947.7 7306.1
PB 2012 Total 2340.3 242.0 241.3 271.5 320.6 556.3 294.4 3771.1 8037.5
Delta 3.0 0.0 7.0 6.4 14.8 -93.4 154.2 -823.4 -731.4
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Cost and Funding 
 
Funding Summary - JASSM Baseline 
 

 
 
 

Appropriation and Quantity Summary - JASSM Baseline  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 981.7 0.0 3.9 4.1 4.1 4.1 4.3 0.0 1002.2
Procurement 1112.2 167.2 155.2 143.2 142.4 120.3 118.3 594.6 2553.4
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 2093.9 167.2 159.1 147.3 146.5 124.4 122.6 594.6 3555.6
PB 2012 Total 2079.6 157.6 156.1 141.7 128.5 86.9 111.4 788.2 3650.0
Delta 14.3 9.6 3.0 5.6 18.0 37.5 11.2 -193.6 -94.4
 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 87 0 0 0 0 0 0 0 0 87
Production 0 1361 112 117 103 104 100 100 403 2400
PB 2013 Total 87 1361 112 117 103 104 100 100 403 2487
PB 2012 Total 87 1314 112 117 103 104 76 82 492 2487
Delta 0 47 0 0 0 0 24 18 -89 0
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Funding Summary - JASSM-ER 
 

 
 
 

Appropriation and Quantity Summary - JASSM-ER  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 193.5 5.8 4.0 4.6 12.2 9.1 0.2 45.0 274.4
Procurement 55.9 69.0 85.2 126.0 176.7 329.4 325.8 2308.1 3476.1
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 249.4 74.8 89.2 130.6 188.9 338.5 326.0 2353.1 3750.5
PB 2012 Total 260.7 84.4 85.2 129.8 192.1 469.4 183.0 2982.9 4387.5
Delta -11.3 -9.6 4.0 0.8 -3.2 -130.9 143.0 -629.8 -637.0
 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 31 0 0 0 0 0 0 0 0 31
Production 0 30 30 40 60 100 260 260 1720 2500
PB 2013 Total 31 30 30 40 60 100 260 260 1720 2531
PB 2012 Total 31 30 30 40 60 100 250 100 1890 2531
Delta 0 0 0 0 0 0 10 160 -170 0
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Cost and Funding 
 
Annual Funding By Appropriation - JASSM Baseline 
 
Annual Funding TY$ - JASSM Baseline 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1996 -- -- -- -- -- -- 27.6
1997 -- -- -- -- -- -- 160.7
1998 -- -- -- -- -- -- 163.8
1999 -- -- -- -- -- -- 121.7
2000 -- -- -- -- -- -- 154.4
2001 -- -- -- -- -- -- 118.6
2002 -- -- -- -- -- -- 82.8
2003 -- -- -- -- -- -- 35.0
2004 -- -- -- -- -- -- 9.8
2005 -- -- -- -- -- -- 11.5
2006 -- -- -- -- -- -- 22.4
2007 -- -- -- -- -- -- 10.5
2008 -- -- -- -- -- -- 3.5
2009 -- -- -- -- -- -- 4.1
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- 3.9
2014 -- -- -- -- -- -- 4.1
2015 -- -- -- -- -- -- 4.1
2016 -- -- -- -- -- -- 4.1
2017 -- -- -- -- -- -- 4.3

Subtotal 81 -- -- -- -- -- 946.9
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Annual Funding BY$ - JASSM Baseline 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1996 -- -- -- -- -- -- 34.5
1997 -- -- -- -- -- -- 198.3
1998 -- -- -- -- -- -- 200.8
1999 -- -- -- -- -- -- 147.7
2000 -- -- -- -- -- -- 184.5
2001 -- -- -- -- -- -- 139.8
2002 -- -- -- -- -- -- 96.6
2003 -- -- -- -- -- -- 40.3
2004 -- -- -- -- -- -- 11.0
2005 -- -- -- -- -- -- 12.6
2006 -- -- -- -- -- -- 23.8
2007 -- -- -- -- -- -- 10.9
2008 -- -- -- -- -- -- 3.6
2009 -- -- -- -- -- -- 4.1
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- 3.7
2014 -- -- -- -- -- -- 3.8
2015 -- -- -- -- -- -- 3.7
2016 -- -- -- -- -- -- 3.6
2017 -- -- -- -- -- -- 3.8

Subtotal 81 -- -- -- -- -- 1127.1

JASSM (JASSM/JASSM-ER) December 31, 2011 SAR

  UNCLASSIFIED 20



  
Annual Funding TY$ - JASSM Baseline 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 -- -- -- -- -- -- 5.3
1999 -- -- -- -- -- -- 1.8
2000 -- -- -- -- -- -- 3.4
2001 -- -- -- -- -- -- 2.0
2002 -- -- -- -- -- -- 5.9
2003 -- -- -- -- -- -- 16.1
2004 -- -- -- -- -- -- 20.8

Subtotal 6 -- -- -- -- -- 55.3
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Annual Funding BY$ - JASSM Baseline 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1998 -- -- -- -- -- -- 6.5
1999 -- -- -- -- -- -- 2.2
2000 -- -- -- -- -- -- 4.1
2001 -- -- -- -- -- -- 2.4
2002 -- -- -- -- -- -- 6.9
2003 -- -- -- -- -- -- 18.5
2004 -- -- -- -- -- -- 23.2

Subtotal 6 -- -- -- -- -- 63.8
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Annual Funding TY$ - JASSM Baseline 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2001 -- -- 0.2 -- 0.2 -- 0.2
2002 76 33.6 -- -- 33.6 9.1 42.7
2003 100 36.5 -- -- 36.5 15.5 52.0
2004 240 90.2 -- -- 90.2 10.7 100.9
2005 288 112.2 -- -- 112.2 27.0 139.2
2006 75 69.9 -- -- 69.9 28.7 98.6
2007 163 124.8 -- -- 124.8 35.9 160.7
2008 111 103.5 -- -- 103.5 56.5 160.0
2009 134 129.0 -- -- 129.0 51.7 180.7
2010 3 2.6 -- -- 2.6 8.7 11.3
2011 171 148.3 -- -- 148.3 17.6 165.9
2012 112 130.8 -- -- 130.8 36.4 167.2
2013 117 124.2 -- -- 124.2 31.0 155.2
2014 103 112.1 -- -- 112.1 31.1 143.2
2015 104 109.7 -- -- 109.7 32.7 142.4
2016 100 94.3 -- -- 94.3 26.0 120.3
2017 100 95.0 -- -- 95.0 23.3 118.3
2018 100 97.2 -- -- 97.2 26.1 123.3
2019 100 97.4 -- -- 97.4 26.6 124.0
2020 100 98.8 -- -- 98.8 27.2 126.0
2021 103 124.9 -- -- 124.9 27.8 152.7
2022 -- -- -- -- -- 4.4 4.4
2023 -- -- -- -- -- 4.4 4.4
2024 -- -- -- -- -- 4.5 4.5
2025 -- -- -- -- -- 4.6 4.6
2026 -- -- -- -- -- 4.7 4.7
2027 -- -- -- -- -- 4.8 4.8
2028 -- -- -- -- -- 4.8 4.8
2029 -- -- -- -- -- 4.9 4.9
2030 -- -- -- -- -- 5.0 5.0
2031 -- -- -- -- -- 5.1 5.1
2032 -- -- -- -- -- 5.2 5.2
2033 -- -- -- -- -- 5.3 5.3
2034 -- -- -- -- -- 5.4 5.4
2035 -- -- -- -- -- 5.5 5.5

Subtotal 2400 1935.0 0.2 -- 1935.2 618.2 2553.4
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Annual Funding BY$ - JASSM Baseline 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2001 -- -- 0.2 -- 0.2 -- 0.2
2002 76 38.7 -- -- 38.7 10.4 49.1
2003 100 41.5 -- -- 41.5 17.6 59.1
2004 240 100.4 -- -- 100.4 11.9 112.3
2005 288 121.4 -- -- 121.4 29.2 150.6
2006 75 73.5 -- -- 73.5 30.2 103.7
2007 163 128.0 -- -- 128.0 36.9 164.9
2008 111 104.3 -- -- 104.3 56.9 161.2
2009 134 128.1 -- -- 128.1 51.4 179.5
2010 3 2.5 -- -- 2.5 8.5 11.0
2011 171 142.1 -- -- 142.1 16.9 159.0
2012 112 123.2 -- -- 123.2 34.3 157.5
2013 117 115.0 -- -- 115.0 28.7 143.7
2014 103 102.0 -- -- 102.0 28.3 130.3
2015 104 98.1 -- -- 98.1 29.2 127.3
2016 100 82.8 -- -- 82.8 22.9 105.7
2017 100 82.0 -- -- 82.0 20.1 102.1
2018 100 82.4 -- -- 82.4 22.1 104.5
2019 100 81.1 -- -- 81.1 22.1 103.2
2020 100 80.8 -- -- 80.8 22.2 103.0
2021 103 100.3 -- -- 100.3 22.4 122.7
2022 -- -- -- -- -- 3.5 3.5
2023 -- -- -- -- -- 3.4 3.4
2024 -- -- -- -- -- 3.4 3.4
2025 -- -- -- -- -- 3.4 3.4
2026 -- -- -- -- -- 3.5 3.5
2027 -- -- -- -- -- 3.5 3.5
2028 -- -- -- -- -- 3.4 3.4
2029 -- -- -- -- -- 3.4 3.4
2030 -- -- -- -- -- 3.4 3.4
2031 -- -- -- -- -- 3.4 3.4
2032 -- -- -- -- -- 3.4 3.4
2033 -- -- -- -- -- 3.4 3.4
2034 -- -- -- -- -- 3.4 3.4
2035 -- -- -- -- -- 3.4 3.4

Subtotal 2400 1828.2 0.2 -- 1828.4 570.1 2398.5
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Annual Funding By Appropriation - JASSM-ER 
 
Annual Funding TY$ - JASSM-ER 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2003 -- -- -- -- -- -- 13.6
2004 -- -- -- -- -- -- 15.7
2005 -- -- -- -- -- -- 31.8
2006 -- -- -- -- -- -- 35.2
2007 -- -- -- -- -- -- 22.5
2008 -- -- -- -- -- -- 8.3
2009 -- -- -- -- -- -- 20.6
2010 -- -- -- -- -- -- 26.5
2011 -- -- -- -- -- -- 19.3
2012 -- -- -- -- -- -- 5.8
2013 -- -- -- -- -- -- 4.0
2014 -- -- -- -- -- -- 4.6
2015 -- -- -- -- -- -- 12.2
2016 -- -- -- -- -- -- 9.1
2017 -- -- -- -- -- -- 0.2
2018 -- -- -- -- -- -- 5.0
2019 -- -- -- -- -- -- 5.0
2020 -- -- -- -- -- -- 5.0
2021 -- -- -- -- -- -- 5.0
2022 -- -- -- -- -- -- 5.0
2023 -- -- -- -- -- -- 5.0
2024 -- -- -- -- -- -- 5.0
2025 -- -- -- -- -- -- 5.0
2026 -- -- -- -- -- -- 5.0

Subtotal 31 -- -- -- -- -- 274.4
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Annual Funding BY$ - JASSM-ER 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2003 -- -- -- -- -- -- 15.6
2004 -- -- -- -- -- -- 17.6
2005 -- -- -- -- -- -- 34.8
2006 -- -- -- -- -- -- 37.4
2007 -- -- -- -- -- -- 23.3
2008 -- -- -- -- -- -- 8.4
2009 -- -- -- -- -- -- 20.6
2010 -- -- -- -- -- -- 26.2
2011 -- -- -- -- -- -- 18.7
2012 -- -- -- -- -- -- 5.5
2013 -- -- -- -- -- -- 3.7
2014 -- -- -- -- -- -- 4.2
2015 -- -- -- -- -- -- 11.0
2016 -- -- -- -- -- -- 8.1
2017 -- -- -- -- -- -- 0.2
2018 -- -- -- -- -- -- 4.3
2019 -- -- -- -- -- -- 4.2
2020 -- -- -- -- -- -- 4.1
2021 -- -- -- -- -- -- 4.1
2022 -- -- -- -- -- -- 4.0
2023 -- -- -- -- -- -- 3.9
2024 -- -- -- -- -- -- 3.9
2025 -- -- -- -- -- -- 3.8
2026 -- -- -- -- -- -- 3.7

Subtotal 31 -- -- -- -- -- 271.3
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Annual Funding TY$ - JASSM-ER 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2010 30 52.6 -- -- 52.6 1.0 53.6
2011 -- -- -- -- -- 2.3 2.3
2012 30 55.4 -- -- 55.4 13.6 69.0
2013 40 72.9 -- -- 72.9 12.3 85.2
2014 60 101.1 -- -- 101.1 24.9 126.0
2015 100 147.8 -- -- 147.8 28.9 176.7
2016 260 308.3 -- -- 308.3 21.1 329.4
2017 260 310.8 -- -- 310.8 15.0 325.8
2018 260 317.3 -- -- 317.3 22.1 339.4
2019 260 318.2 -- -- 318.2 22.6 340.8
2020 260 322.6 -- -- 322.6 23.1 345.7
2021 257 324.8 -- -- 324.8 23.6 348.4
2022 360 444.6 -- -- 444.6 38.3 482.9
2023 323 411.7 -- -- 411.7 39.2 450.9

Subtotal 2500 3188.1 -- -- 3188.1 288.0 3476.1
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Low Rate Initial Production 
 
JASSM Baseline 
 

 
The Defense Acquisition Executive signed the Acquisition Decision Memorandum authorizing entry into Low Rate 
Initial Production (LRIP) on December 21, 2001. The December 2001 LRIP decision approved the procurement of 
76 missiles in Lot 1 and 100 missiles in Lot 2.  In the summer of 2003, Congressional language for the FY 2004 
budget dictated that the JASSM program remain in LRIP for Lot 3, which added an additional 240 missiles 
(increasing the total LRIP quantity from 176 to 416.  Total procurement buy over 10% ). 

 
 
 
 

  
Annual Funding BY$ - JASSM-ER 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2010 30 51.3 -- -- 51.3 1.0 52.3
2011 -- -- -- -- -- 2.2 2.2
2012 30 52.2 -- -- 52.2 12.8 65.0
2013 40 67.5 -- -- 67.5 11.4 78.9
2014 60 92.0 -- -- 92.0 22.7 114.7
2015 100 132.1 -- -- 132.1 25.9 158.0
2016 260 270.8 -- -- 270.8 18.5 289.3
2017 260 268.1 -- -- 268.1 13.0 281.1
2018 260 268.9 -- -- 268.9 18.7 287.6
2019 260 264.9 -- -- 264.9 18.8 283.7
2020 260 263.8 -- -- 263.8 18.9 282.7
2021 257 260.9 -- -- 260.9 19.0 279.9
2022 360 350.8 -- -- 350.8 30.3 381.1
2023 323 319.1 -- -- 319.1 30.4 349.5

Subtotal 2500 2662.4 -- -- 2662.4 243.6 2906.0

Initial LRIP Decision Current Total LRIP 
 Approval Date  1/31/2001  12/21/2001
 Approved Quantity  176  416
 Reference  ADM  N/A
 Start Year  2001  2001
 End Year  2003  2003
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Low Rate Initial Production 
 
JASSM-ER 
 

 
The January 10, 2011 Acquisition Decision Memorandum (ADM) approved Low-Rate Initial Production (LRIP) of 
100 to 190 JASSM-ER missiles (4% to 7.6% of JASSM-ER total procurement). 

 
 
 
 

 
 
 

 
 
 

Initial LRIP Decision Current Total LRIP 
 Approval Date  1/10/2011  1/10/2011
 Approved Quantity  100  100
 Reference  ADM  ADM
 Start Year  2011  2011
 End Year  2013  2013

Foreign Military Sales 
 
JASSM Baseline 
 

 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Australia 1/20/2010 63.7 Quantity information is considered classified by 
Australia.

Australia 6/26/2008 30.1 Quantity information is considered classified by 
Australia.

Foreign Military Sales 
 
JASSM-ER 
 

 

None  
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Nuclear Cost 
 

 

 
 
 
 

JASSM Baseline
None

JASSM-ER
None
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Unit Cost 
 
JASSM Baseline 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3679.4 3589.4
Quantity 2487 2487
Unit Cost 1.479 1.443 -2.43 

Average Procurement Unit Cost (APUC) 
Cost 2503.2 2398.5
Quantity 2400 2400
Unit Cost 1.043 0.999 -4.22 

BY2010 $M BY2010 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3679.4 3589.4
Quantity 2487 2487
Unit Cost 1.479 1.443 -2.43 

Average Procurement Unit Cost (APUC) 
Cost 2503.2 2398.5
Quantity 2400 2400
Unit Cost 1.043 0.999 -4.22 
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JASSM Baseline 
 
Unit Cost History 
 

  

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB NOV 1998 0.914 0.516 0.840 0.504
APB as of January 2006 JUL 2004 0.951 0.700 0.914 0.702
Revised Original APB APR 2011 1.479 1.043 1.468 1.110
Prior APB JUL 2004 0.951 0.700 0.914 0.702
Current APB APR 2011 1.479 1.043 1.468 1.110
Prior Annual SAR DEC 2010 1.479 1.043 1.468 1.110
Current Estimate DEC 2011 1.443 0.999 1.430 1.064

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.911 0.020 0.029 0.203 0.072 -0.024 0.000 0.219 0.519 1.430
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.561 0.018 -0.038 0.211 0.075 0.010 0.000 0.227 0.503 1.064
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I JUN 1996 JUN 1996 JUN 1996 JUN 1996
Milestone II JUN 1998 NOV 1998 NOV 1998 NOV 1998
Milestone III APR 2001 JUL 2002 OCT 2003 APR 2004
IOC JUN 2001 SEP 2002 SEP 2002 SEP 2003
Total Cost (TY $M) 811.3 2073.3 2679.7 3555.6
Total Quantity 44 2469 2940 2487
Prog. Acq. Unit Cost (PAUC) 18.439 0.840 0.911 1.430
 
Initial Operational Capability (IOC) represents Required Assets Available (RAA) for B-52 declared at Barksdale 
Air Force Base on September 24, 2003. 
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JASSM-ER 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3631.6 3177.3
Quantity 2531 2531
Unit Cost 1.435 1.255 -12.54 

Average Procurement Unit Cost (APUC) 
Cost 3366.1 2906.0
Quantity 2500 2500
Unit Cost 1.346 1.162 -13.67 

BY2010 $M BY2010 $M

Unit Cost 
Original UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3631.6 3177.3
Quantity 2531 2531
Unit Cost 1.435 1.255 -12.54 

Average Procurement Unit Cost (APUC) 
Cost 3366.1 2906.0
Quantity 2500 2500
Unit Cost 1.346 1.162 -13.67 
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JASSM-ER 
 
Unit Cost History 
 

  

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB APR 2011 1.435 1.346 1.733 1.648
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB APR 2011 1.435 1.346 1.733 1.648
Prior Annual SAR DEC 2010 1.435 1.346 1.734 1.648
Current Estimate DEC 2011 1.255 1.162 1.482 1.390

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.918 0.042 0.017 -0.055 0.112 0.365 0.000 0.083 0.564 1.482
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.862 0.042 0.000 -0.045 0.108 0.341 0.000 0.084 0.530 1.390
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone C N/A N/A JAN 2007 JAN 2011
IOC N/A N/A DEC 2008 APR 2013
Total Cost (TY $M) N/A N/A 2301.4 3750.5
Total Quantity N/A N/A 2507 2531
Prog. Acq. Unit Cost (PAUC) N/A N/A 0.918 1.482
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Cost Variance 
 
JASSM Baseline 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1053.2 1601.4 25.1 2679.7
Previous Changes 

Economic +8.2 +14.5 -- +22.7
Quantity -- -345.4 -- -345.4
Schedule -- +520.7 -- +520.7
Engineering -- +179.4 -- +179.4
Estimating -75.8 +665.0 -25.1 +564.1
Other -- -- -- --
Support -- +28.8 -- +28.8

Subtotal -67.6 +1063.0 -25.1 +970.3
Current Changes 

Economic -- +28.0 -- +28.0
Quantity -- -- -- --
Schedule -- -14.7 -- -14.7
Engineering -- -- -- --
Estimating +16.6 -640.9 -- -624.3
Other -- -- -- --
Support -- +516.6 -- +516.6

Subtotal +16.6 -111.0 -- -94.4
Total Changes -51.0 +952.0 -25.1 +875.9
CE - Cost Variance 1002.2 2553.4 -- 3555.6
CE - Cost & Funding 1002.2 2553.4 -- 3555.6
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Previous Estimate: December 2010 

Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1246.7 1612.8 31.0 2890.5
Previous Changes 

Economic -- -- -- --
Quantity -- -248.7 -- -248.7
Schedule -- -- -- --
Engineering -- +121.8 -- +121.8
Estimating -70.5 +993.0 -31.0 +891.5
Other -- -- -- --
Support -- +24.1 -- +24.1

Subtotal -70.5 +890.2 -31.0 +788.7
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +14.7 -574.8 -- -560.1
Other -- -- -- --
Support -- +470.3 -- +470.3

Subtotal +14.7 -104.5 -- -89.8
Total Changes -55.8 +785.7 -31.0 +698.9
CE - Cost Variance 1190.9 2398.5 -- 3589.4
CE - Cost & Funding 1190.9 2398.5 -- 3589.4
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Funding reallocated to JASSM-ER in support of the Operational Test program. 
(Estimating) -3.9 -3.9

Funding reallocated from JASSM-Extended Range to support Electronic Safe and Arm 
Fuze (ESAF). FY2013 to FY2017. (Estimating) +18.6 +20.5

RDT&E Subtotal +14.7 +16.6

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +28.0
Acceleration of procurement buy profile. (Schedule) 0.0 -14.7
Quantities adjusted to minimum sustainment rates in support of program goals to 

achieve economic order quantity. FY2016 to FY2021. (Estimating) -99.8 -120.0

Flyaway decreased to support realignment of elements between flyaway and support. 
FY2001 to FY2035. (Estimating) -470.7 -516.6

Increase in Other Support. Elements adjusted between flyaway and support. FY2001 to 
FY2035. (Support) +470.2 +516.7

Adjustment for current and prior escalation. (Estimating) -4.3 -4.3
Adjustment for current and prior escalation. (Support) +0.1 -0.1

Procurement Subtotal -104.5 -111.0
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JASSM-ER 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 146.6 2154.8 -- 2301.4
Previous Changes 

Economic +0.6 +21.1 -- +21.7
Quantity +64.9 -- -- +64.9
Schedule -25.8 +72.5 -- +46.7
Engineering +14.7 +269.2 -- +283.9
Estimating +66.0 +1583.0 -- +1649.0
Other -- -- -- --
Support -- +19.9 -- +19.9

Subtotal +120.4 +1965.7 -- +2086.1
Current Changes 

Economic +1.8 +83.2 -- +85.0
Quantity -- -- -- --
Schedule -- -185.9 -- -185.9
Engineering -- -- -- --
Estimating +5.6 -731.2 -- -725.6
Other -- -- -- --
Support -- +189.5 -- +189.5

Subtotal +7.4 -644.4 -- -637.0
Total Changes +127.8 +1321.3 -- +1449.1
CE - Cost Variance 274.4 3476.1 -- 3750.5
CE - Cost & Funding 274.4 3476.1 -- 3750.5
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Previous Estimate: December 2010 

Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 159.1 2035.9 -- 2195.0
Previous Changes 

Economic -- -- -- --
Quantity +50.4 -- -- +50.4
Schedule -7.2 -- -- -7.2
Engineering +10.8 +182.6 -- +193.4
Estimating +52.4 +1131.1 -- +1183.5
Other -- -- -- --
Support -- +16.1 -- +16.1

Subtotal +106.4 +1329.8 -- +1436.2
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +5.8 -624.5 -- -618.7
Other -- -- -- --
Support -- +164.8 -- +164.8

Subtotal +5.8 -459.7 -- -453.9
Total Changes +112.2 +870.1 -- +982.3
CE - Cost Variance 271.3 2906.0 -- 3177.3
CE - Cost & Funding 271.3 2906.0 -- 3177.3

JASSM (JASSM/JASSM-ER) December 31, 2011 SAR

  UNCLASSIFIED 41



  
 

 

 
 
 

RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +1.8
Funding reallocated from JASSM baseline to support the Operational Test program. 

(Estimating) +3.9 +3.9

Funding realigned for proper execution. (Estimating) -2.0 -2.0
Congressional Small Business Innovation Research reduction (Air Force) (Estimating) -0.6 -0.6
Congressional General Reduction (Air Force) (Estimating) -0.1 -0.1
Additional funding received for the Common Test Instrumentation Kits (C-TIK). FY2013 

to FY 2017. (Estimating) +26.9 +29.8

Adjustment for current and prior escalation. (Estimating) -0.4 -0.4
Funding reallocated to JASSM Baseline to support Electronic Safe and Arm Fuze 

(ESAF). FY2013 to FY2017. (Estimating) -18.6 -20.5

Revised estimate to reflect more recent cost information. (Estimating) -3.3 -4.5
RDT&E Subtotal +5.8 +7.4

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +83.2
Acceleration of procurement buy profile between. FY 2028 - FY 2023. (Schedule) 0.0 -185.9
Achieved economic order quantity and decreased program by 5 years. FY 2028 - FY 

2023. (Estimating) -457.2 -540.1

Support and flyaway profile adjusted, decreasing flyaway. (Estimating) -165.8 -189.5
Adjustment for current and prior escalation. (Estimating) -1.5 -1.6
Increase in Other Support. Elements adjusted between flyaway and support. FY2010 to 

FY2023. (Support) +164.8 +189.5

Procurement Subtotal -459.7 -644.4
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name JASSM Prod (Lot 8) 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-10-C-0016,  FFP 
Award Date January 20, 2010 
Definitization Date September 30, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

111.3 N/A 80 111.0 N/A 80 175.6 175.6 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to downward 
adjustment to engine reopener clause. 
 
This is a Firm Fixed Price (FFP) contract so Earned Value Management (EVM) is not reported. The negotiated cost 
for the Lot 8 contract is $215.9 million which includes Research & Development (R&D), Production, Foreign Military 
Sales (FMS), and Operations & Maintenance (O&M) funding. The funding identified here only represents production 
funding placed on contract to support 80 Baseline missiles, to include reliability efforts and Test support. 
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Appropriation: RDT&E 
Contract Name JASSM R&D (Lot 8) 
Contractor Lockheed-Martin--Missile and Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-10-C-0016/2,  FFP 
Award Date January 20, 2010 
Definitization Date September 30, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

39.4 N/A 12 39.9 N/A 12 39.9 39.9 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to system 
engineering PoP extension. 
 
This is a Firm Fixed Price (FFP) contract so Earned Value Management (EVM) is not reported. The negotiated cost 
for the Lot 8 contract is $215.9 million which includes Research & Development (R&D), Production, Foreign Military 
Sales (FMS), and Operations & Maintenance (O&M) funding. The funding identified here only represents Research 
& Development (R&D) funding placed on contract to support the 12 Operational Test (OT) JASSM-Extended Range 
(ER) missiles. to include reliability efforts, and Test support. 
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Appropriation: Procurement 
Contract Name JASSM (Lot 9) 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-11-C-0001,  FFP 
Award Date April 04, 2011 
Definitization Date 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

162.7 N/A 125 213.4 N/A 200 214.1 214.1 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to quantity 
increase from 125 to 200, Teledyne Engine Consideration decrease, Physical Configuration Audit, Leading Edge 
Tool (C-Channel), and JASSM ANTI-JAM GPS RECEIVER – SAASM (JAGR-S)Last Time Buy. 
 
This is the first time this contract is being reported. 
 
An Above Threshold Reprogramming (ATR) package was approvedMarch 8,2011by the final Congressional 
committee. 53.4M of the original 90 million request was approved. The Lot 9 contract was awarded onApril 4,2011 
for 95 baselines and 30 ERs at a cost of 162.7M. The program office subsequentlyreceived budget authority 
required to increase the Lot 9 missile buy to the original planned levels of 170 baseline and 30 JASSM-Extended 
Range (ER). The contract modification was completed May 9,2011. 
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Deliveries and Expenditures 
 
JASSM Baseline 
 

 

 
Expenditures as of January 20, 2011. 
 
Production deliveries: Lots 1-7 total 1,053.  Lot 8 total is 7. 
 
 
 
JASSM-ER 
 

 

 
Expenditures as of January 20, 2011. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 87 87 87 100.00% 
Production 1060 1060 2400 44.17% 
Total Program Quantities Delivered 1147 1147 2487 46.12% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 3555.6 Years Appropriated 17 
Expenditures To Date 1875.2 Percent Years Appropriated 42.50% 
Percent Expended 52.74% Appropriated to Date 2261.1 
Total Funding Years 40 Percent Appropriated 63.59% 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 31 19 31 61.29% 
Production 0 0 2500 0.00% 
Total Program Quantities Delivered 31 19 2531 0.75% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 3750.5 Years Appropriated 10 
Expenditures To Date 188.2 Percent Years Appropriated 41.67% 
Percent Expended 5.02% Appropriated to Date 324.2 
Total Funding Years 24 Percent Appropriated 8.64% 
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Operating and Support Cost 
 
JASSM Baseline 
 

 

 
JASSM Baseline and JASSM-ER are wooden rounds, meaning there is no routine maintenance required.  Also, 
because production quantities have varied from lot to lot and assets continue to be expended during testing, an 
average unit cost is not a good indicator of operating and sustainment cost.  For those reasons total Operations and 
Support (O&S) costs are reported. 
 
 
 

Assumptions And Ground Rules 
The JASSM Operating and Support (O&S) estimate includes requirements for 2,400 JASSM Baseline missiles. 
The sustainment and readiness plan/estimate for JASSM has evolved to one of total Contractor Logistics Support 
(CLS). Previous classifications of sustainment functions have now been realigned to reflect this logistics strategy. A 
15-year warranty is assumed with a 15-year shelf-life and the subsequent demilitarization of the weapon. The 
JASSM program office will function as a logistics center. The latest Operations and Support (O&S) cost estimate 
was January 2010.  
 
The O&S Cost of $414.6M 9BY 2010), is for 35 years (through 2037 for the JASSM Baseline service life). There is 
no antecedent system for JASSM. 

Costs BY2010 $M

Cost Element
JASSM Baseline 

Average Annual Cost for all 
Baselines

No Antecedent

Unit-Level Manpower 1.071 --
Unit Operations 0.000 --
Maintenance 0.597 --
Sustaining Support 3.143 --
Continuing System Improvements 4.366 --
Indirect Support 0.746 --
Other 1.923 --
Total Unitized Cost (Base Year 2010 $) 11.846 --
 
 

Total O&S Costs $M JASSM Baseline No Antecedent
Base Year 414.6 --
Then Year 514.6 --
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JASSM-ER 
 

 

 
JASSM Baseline and JASSM-ER are wooden rounds, meaning there is no routine maintenance required.  Also, 
because production quantities have varied from lot to lot and assets continue to be expended during testing, an 
average unit cost is not a good indicator of operating and sustainment cost.  For those reasons total Operations and 
Support (O&S) costs are reported. 
 
 
 

Assumptions And Ground Rules 
The JASSM Operating and Support (O&S) estimate includes requirements for 2,500 JASSM-ER missiles. The 
sustainment and readiness plan/estimate for JASSM has evolved to one of total Contractor Logistics Support 
(CLS). Previous classifications of sustainment functions have now been realigned to reflect this logistics strategy. A 
15-year warranty is assumed with a 15-year shelf-life and the subsequent demilitarization of the weapon. The 
JASSM program office will function as a logistics center. The latest Operations and Support (O&S) cost 
estimate January 2012.  
 
The O&S Cost of $496.2M (BY 2010), is for 28 years (through 2040 for the JASSM-ER service life). There is no 
antecedent system for JASSM. 

Costs BY2010 $M

Cost Element
JASSM-ER 

Average Annual Cost for all 
ERs

No Antecedent

Unit-Level Manpower 1.682 --
Unit Operations 0.000 --
Maintenance 2.889 --
Sustaining Support 2.193 --
Continuing System Improvements 7.179 --
Indirect Support 1.168 --
Other 2.611 --
Total Unitized Cost (Base Year 2010 $) 17.722 --
 
 

Total O&S Costs $M JASSM-ER No Antecedent
Base Year 496.2 --
Then Year 741.8 --
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